
State of California Department of Transportation Page 1
04/20/05 Statement of Ongoing Contracts as of 05/03/05

07District

07-LA-1-25.4/25.6

07-LA-1-40.5/40.5

07-LA-1-40.7/51

07-LA-1-42.5/0

07-LA-1-44.1/46.5

07-LA-2-14.0/24

Fed Aid

HA22

HA-23

HA23

HA42

HA-23

HA22

Pgm Code
IN LOS ANGELES COUNTY IN EL SEGUNDO
FROM MARIPOSA AVENUE TO PALM AVENUE

LA-1 AT PM 40.5 THIS LOCATION IS JUST
SOUTSOUTH OF THE LA-1/LA-27 (TOPANGA
CANYON BLVD)BETWEEN THE MALIBU &
CASTELLAMMARE DIR'S EM

DIR'S EMERGENCY F.A. CONTRACT IN LA
COUNTYPACIFIC COAST HWY IN THE CITY
OF MALIBU

IN LOS ANGELES COUNTY IN MALIBU AT
PIEDRA GORDA CANYON

ON LA-1 PCH IN THE CITY OF MALIBU
FROM PM 44.1 TO PM 46.5 AT LAS FLORES
CREEK BRIDGE #53-34 AND 5 DEBRIS
BASINS DIR'S EMERGENCY FO

IN LOS ANGELES COUNTY IN LOS ANGELES,
GLENDALE AND LA CANADA AT VARIOUS
LOCATIONS

Description 

RESURFACE PAVEMENT

REMOVE SLIDE DEBRIS & STABILIZE
SLOPE

REMOVE MUD AND STORM DEBRIS FROM LA-
1

DRAINAGE SYSTEM CORRECTIONS

CLEAR THE CREEK & BASINS OF STORM
DEBRIS

RESURFACE EXISTING HIGHWAY

Type Of Work
AP ENGINEERING CORPORATION

BURNS-PACIFIC CONSTRUCTION INC

D.B. ENGINEERING, INC.

S.P. PAZARGAD ENGINEERING

BURNS-PACIFIC CONSTRUCTION,
INC.

PAVE TECH, INC.

Contractor

RIVERSIDE, CA 92507

THOUSAND OAKS, CA 91342

THOUSAND OAKS, CA  91362

ENCINO, CA 91316

THOUSAND OAKS, CA 91360

CARLSBAD, CA 92008-1651

 

 

 

 

 

 

AZIZ, FUAD

TRUJILLO, GILBERT

TRUJILLO, GILBERT

TRUJILLO, GILBERT

TRUJILLO, GILBERT

MCKENZIE, DARRELL

Resident
Engineer

(562)860-3085

(310)649-1821

(310)649-1821

(310)649-1821

(310)649-1821

(818)637-2506

 $208,667

 $2,500,000

 $3,900,000

 $1,413,081

 $1,800,000

 $5,783,973

Bid + CCOs

 $136,505

 $639,500

 $2,456,262

 $1,347,360

 $1,140,105

 $4,313,808

Comp To  date

 $0

 $639,500

 $740,470

 $0

 $282,496

 $1,350,462

This Month
05/04/04

03/14/05

12/28/04

09/30/02

01/07/05

10/29/04

Awarded

05/19/04

03/14/05

12/28/04

10/09/02

01/08/05

11/16/04

Approved

04/18/05

08/18/05

06/09/05

06/03/05

05/30/05

06/30/05

Est Comp

 80%

 50%

 100%

 0%

 100%

 53%

%Time

 64%

 26%

 63%

 0%

 63%

 73%

% Work 

COMPLETED

 

OVER RUN

PLANT EST
SATIS

OVER RUN

 

Message

07-4J0904

07-4L0804

07-4K6104

07-1X1404

07-4K7704

07-213704

Contract 

  

  

  

ACST-P001-(494)

  

ACST-S002-(033)

  

  

  

P-P001-(494)

  

P-S002-(033)

  

  

  

  

  

  

SWPPP

 

 

 

 

SWPPP

1271 COLUMBIA AVENUE SUITE 10

505 THOUSAND OAKS BLVD.

2158 SCENIC PARK STREET

5921 WISH AVENUE

505 THOUSAND OAKS BLVD.

735 LAGUNA DRIVE

17912 CRUSADER AVE
SUITE 101

9100 S. SEPULVEDA
BLVD. #200

9100 S. SEPULVEDA
BLVD., #200

9100 S. SEPULVEDA
BLVD. #200

2090 FERN LANE

CERRITOS, CA 90703

LOS ANGELES, CA 90045

LOS ANGELES, CA 90045

LOS ANGELES, CA 90045

GLENDALE, CA 91208

SWPPP Accepted

04/18/05

Location



State of California Department of Transportation Page 2
04/20/05 Statement of Ongoing Contracts as of 05/03/05

07District

07-LA-2-15.7/22.9

07-LA-2-15.7/16.5

07-LA-2-17.8/82

07-LA-5-7.0/7

07-LA-5-15.2/15.3

07-LA-5-15.3/16.6

Fed Aid

HB1

HB1

HB1

HM3

HA28

HM1

Pgm Code
IN LOS ANGELES COUNTY AT VARIOUS
LOCATIONS

IN LOS ANGELES COUNTY IN LOS  ANGELES
FROM 0.3 KM EAST OF LOS  ANGELES
RIVER BRIDGE TO 0.2 KM WEST OF AVENUE
36 OVERCROSSING AT VA

IN LOS ANGELES COUNTY AT VARIOUS
LOCATIONS

IN LOS ANGELES COUNTY IN DOWNEY AT
GABRIEL RIVER BRIDGE

IN LOS ANGELES COUNTY IN LOS ANGELES
ON ROUTE 101 AT 4TH STREET
OVERCROSSING AND ON ROUTE 5 AT
CALZONA STREET

IN LOS ANGELES COUNTY IN LOS ANGELES
AT VARIOUS LOCATIONS

Description 

UPGRADE CRASH CUSHIONS

UPGRADE MEDIAN BARRIER

CONSTRUCT METAL BEAM GUARD RAILS

CLEAN AND TREAT BRIDGE DECK

FREEWAY MAINTENANCE ACCESS

ASPHALT CONCRETE OVERLAY

Type Of Work
D.W. POWELL CONSTRUCTION INC.

CHUMO CONSTRUCTION, INC.

C AND W CONSTRUCTION
SPECIALTIES INC

TRUESDELL CORPORATION OF CA

A P ENGINEERING CORPORATION

PETERSON CHASE GENERAL
ENGINEERING CONSTRUCTION INC.

Contractor

FONTANA, CA 92334

BALDWIN PARK, CA 91706-1747

VENTURA CA 93003

PHOENIX, AZ 85040

RIVERSIDE, CA 92507

IRVINE, CA 92614-5706

 

 

(805)642-0204

 

 

 

AZIMA, HASSAN

AZIMA, HASSAN

CHAVEZ, EFRAIM

PUNJABI, RAJ

PATEL, PRAVIN

WANG, SIMON YEH-FU

Resident
Engineer

(323)981-1795

(323)981-1795

(818)364-2760

(562)401-3333

(213)620-2039

(213)620-2039

 $3,015,986

 $1,617,583

 $3,901,747

 $242,841

 $984,517

 $478,490

Bid + CCOs

 $2,948,648

 $1,554,751

 $537,145

 $211,054

 $98,107

 $468,188

Comp To  date

 $38,733

 $0

 $64,435

 $33,083

 $63,365

 $0

This Month
05/11/04

07/15/04

11/01/04

05/11/04

09/29/04

06/24/04

Awarded

05/24/04

08/03/04

11/16/04

05/21/04

10/19/04

07/06/04

Approved

05/01/05

03/15/05

11/16/05

05/15/05

04/17/06

03/16/05

Est Comp

 68%

 100%

 8%

 100%

 17%

 100%

%Time

 97%

 100%

 14%

 87%

 10%

 100%

% Work 

 

COMPLETED

 

OVER RUN

 

COMPLETED

Message

07-208034

07-185604

07-206024

07-1Y7004

07-187504

07-1Y4004

Contract 

ACST-X037-(120)

ACST-P002-(032)

ACST-X037-(123)

  

ACNH-Q101-(070)

  

PHG-X037-(120)

PG-P002-(032)

PHG-X027-(123)

  

ACIM-005 -(914)

  

  

  

  

  

  

  

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

P.O. BOX 1406

14425 JOANBRIDGE STREET

2419 PALMA DRIVE

3529 E. WOOD STREET

1271 COLUMBIA AVENUE, #10

1792 KAISER AVENUE

2550 CORPORATE PLACE,
SUITE C-107

2550 CORPORATE PLACE,
SUITE C-107

13171 TELFAIR AVENUE,
SUITE 101

11229 S. WOODRUFF
AVENUE

1615 SOUTH WALL
STREET

1615 SOUTH WALL
STREET

MONTEREY PARK, CA 91754

MONTEREY PARK, CA 91754

SYLMAR, CA 91342

DOWNEY, CA 90241

LOS ANGELES, CA 90015

LOS ANGELES, CA 90015

SWPPP Accepted

03/28/05

03/28/05

Location
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04/20/05 Statement of Ongoing Contracts as of 05/03/05

07District

07-LA-5-16.3/56.3

07-LA-5-25.7/28.8

07-LA-5-28.1/28.6

07-LA-5-32.7/33.9

07-LA-5-39.4/45.6

07-LA-5-45.0/66

Fed Aid

HM3

HA-23

HB311

HB311

HB5

HA-23

Pgm Code
IN LOS ANGELES COUNTY AT VARIOUS
LOCATIONS

OFF RAMPS AT LA-5 PM 25.7 COLORADO
BLVD. O/C TO PM 28.5 ALAMEDA AVE. U/C
ALONG LA-5/134 INTERCHANGE BETWEEN
CITY OF GLENDDIR'S EME

IN LOS ANGELES COUNTY IN GLENDALE AND
BURBANK FROM 0.1 KM NORTH OF WESTERN
AVENUE UNDERCROSSING TO  0.4 KM NORTH
OF ALAMEDA AVENUE

IN LOS ANGELES COUNTY IN LOS ANGELES
FROM 0.5 KM NORTH OF HOLLYWOOD WAY
OVERCROSSING TO 0.3 KM NORTH OF
SUNLAND BOULEVARD OVERCROS

IN LOS ANGELES COUNTY IN LOS ANGELES
FROM ROUTE 118 AND 5 SEPARATION TO
0.7 KM SOUTH OF ROUTE 14 AND 5
CONNECTOR OVERHEAD

ON LA-5 AT THE 5/14 INTERCHANGE
(PM45.0) INTO GRAPEVINE AREA OF
ANGELES NATIONAL FOREST, ENDING AT
TEMPLIN HIGHWAY U/C PM66DIR'S E

Description 

REPLACE JOINT SEALS

REPAIR PAVEMENT FAILURE TO OFF-RAMPS

SOUNDWALLS

CONSTRUCT SOUND WALL

WIDEN FREEWAY AND STRUCTURES

REMOVE & DISPOSE OF ALL SLIDE DEBRIS

Type Of Work
TRUESDELL CORPORATION OF
CALIFORNIA INC

CALIFORNIA GRINDING
SPECIALTIES INC.

O DONNELL CONSTRUCTION INC

D W POWELL CONSTRUCTION, INC.

CHUMO CONSTRUCTION INC

GRANITE CONSTRUCTION COMPANY

Contractor

PHOENIX  AZ 85040

BAKERSFIELD, CA 93312

SAN DIMAS CA 917732911

FONTANA, CA  92334-1406

BALDWIN PARK CA 917061747

WATSONVILLE, CA 95077

(602)437-1711

 

(909)394-4510

 

(626)960-9502

 

HORMOZI, IRAJ

MCKENZIE, DARRELL

MCKENZIE, DARRELL

SUBEH, MAHER

YOUNG, FRED

MOGHADDAS, SEYED

Resident
Engineer

(661)257-0273

(818)637-2506

(818)637-2506

(818)637-2506

(818)364-2760

(661)257-0273

 $483,190

 $300,000

 $4,578,304

 $4,105,528

 $35,237,936

 $325,000

Bid + CCOs

 $303,731

 $114,242

 $3,278,900

 $2,151,275

 $0

 $107,395

Comp To  date

 $24,821

 $114,242

 $222,691

 $833,789

 $0

 $90,261

This Month
05/14/04

01/24/05

12/17/03

04/16/04

04/12/05

01/10/05

Awarded

06/01/04

02/01/05

01/05/04

04/29/04

04/27/05

01/12/05

Approved

04/29/05

05/31/05

07/15/05

07/31/06

06/03/05

Est Comp

 100%

 100%

 92%

 20%

 0%

 71%

%Time

 63%

 38%

 71%

 53%

 0%

 33%

% Work 

OVER RUN

OVER RUN

 

 

 

 

Message

07-1Y5904

07-4K9904

07-0510A4

07-023124

07-122004

07-4K8404

Contract 

  

  

ACIM-005 -(045)

ACIM-005 -(035)

ACNH-005 -(051)

  

  

  

  

  

I-005 -(051)

  

  

  

  

  

  

  

SWPPP

 

SWPPP

SWPPP

SWPPP

 

3529 EAST WOOD STREET

1536 CALLOWAY DRIVE

559 W COVINA BLVD

P.O. BOX 1406

14425 JOANBRIDGE STREET

P.P. BOX 50085

25061 W. AVENUE
STANFORD, STE 70

2090 FERN LANE

2090 FERN LANE

2090 FERN LANE

13171 TELFAIR AVE.
SUITE 101

25061 W. AVENUE
STANFORD #70

VALENCIA, CA 91355

GLENDALE, CA 91208

GLENDALE, CA 91208

GLENDALE, CA 91208

SYLMAR, CA 91342

VALENCIA, CA 91355

SWPPP Accepted

Location
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04/20/05 Statement of Ongoing Contracts as of 05/03/05

07District

07-LA-5-46.5/50.3

07-LA-5-52.7/53.7

07-LA-5-64.4/64.4

07-LA-5-65.4/65.8

07-LA-5-66.2/0

07-LA-5-66.6/0

Fed Aid

HA-23

HA21
HE13

HA-23

HA-23

HA-23

HA-23

Pgm Code
LA-5 IN THE CITY OF SANTA CLARITA
FROM PM 46.5 (WELDON CANYON O/C) TO
PM 50.3 (LYONSAVENUE O/C) REPLACE
FAILED PAVEMENT DIR'S EMER

IN LOS ANGELES COUNTY IN SANTA
CLARITA AT VARIOUS LOCATIONS

SB LA-5 AT PM 64.45- 1.5 MILES SOUTH
OF THE TEMPLIN HIGHWAY U/C WITHIN THE
ANGELESNATIONAL FOREST, IN NORTHERN
LA COUNTY DIR'S EME

SOUTH OF TEMPLIN HIGHWAY U/C, WITHIN
THE ANGELES NATIONAL FOREST IN
NORTHERN LOS ANGELES COUNTY ADJACENT
TO LA-5 PM65.4 DIR'S EMER

IN LOS ANGELES COUNTY,PM 66.2
NORTHERN OF LA COUNTY, WITHIN ANGELES
NATIONAL FOREST,JUST NORTH OF TEMPLIN
HWY U/C DIR'S EMERGENCY 

NORTH OF TEMPLIN HIGHWAY U/C WITHIN
THE ANGELES NATIONAL FOREST IN
NORTHERN LA COUNTY LA-5 AT PM 66.6
DIR'S EMERGENCY F.A. CONTRA

Description 

REMOVE/REPLACE 115 FAILED PCC SLABS

RECONSTRUCT INTERCHANGE AND BRIDGES

REMOVE SLIDE & PLACE BUTTRESS TO
STABLE SL

TRAFFIC CONTROL & INSTALL WELLS TO
DEWATER

TO REPAIR A DAMAGED DRAINAGE SYSTEM

STABILIZE FILL SLOPE

Type Of Work
J.MCLOUGHLIN ENGINEERING CO.,

M C M CONSTRUCTION INC

CHUMO CONSTRUCTION

GRANITE CONSTRUCTION COMPANY

DECO-PAVE, INC.

GRANITE CONSTRUCTION COMPANY

Contractor

RANCHO CUCAMONGA, CA 91730

NORTH HIGHLANDS CA 95660

BALDWIN PARK, CA 91705

WATSONVILLE, CA 95077

IRWINDALE, CA 91706

WATSONVILLE, CA 95077

 

(916)334-1221

 

 

 

 

YOUNG, FRED

PATEL, JAGDISH

YOUNG, FRED

MOGHADDAS, SEYED

MOGHADDAS, SEYED

MOGHADDAS, SEYED

Resident
Engineer

(805)375-9247

(818)364-2760

(805)375-9247

(661)257-0273

(661)257-0273

(661)257-0273

 $1,000,000

 $31,854,359

 $800,000

 $3,000,000

 $2,200,000

 $500,000

Bid + CCOs

 $0

 $31,026,624

 $53,220

 $2,649,047

 $417,213

 $56,915

Comp To  date

 $0

 $298,508

 $53,220

 $281,983

 $136,309

 $56,915

This Month
03/09/05

01/15/02

03/22/05

01/12/05

01/21/05

03/14/05

Awarded

03/15/05

01/22/02

03/22/05

01/12/05

01/21/05

03/16/05

Approved

05/04/05

05/19/05

05/24/05

07/31/05

04/29/05

06/30/05

Est Comp

 0%

 0%

 23%

 100%

 100%

 100%

%Time

 0%

 0%

 7%

 88%

 19%

 11%

% Work 

 

PLANT EST
SATIS

 

OVER RUN

OVER RUN

OVER RUN

Message

07-4L2604

07-1760U4

07-4L1004

07-4K9504

07-4K9204

07-4L0704

Contract 

  

ACNH-005 -(026)

  

  

  

  

  

I-005 -(026)

  

  

  

  

  

ACNH-005 -(026)

  

  

  

  

 

SWPPP

 

 

 

 

10722 ARROW ROUTE #716

P O BOX 620

14425 JOANBRIDGE STREET

P.O. BOX 50085

P.O. BOX 2084

P.O. BOX 50085

1525 RANCHO CONEJO
BLVD. #102

13171 TELFAIR AVE
SUITE 101

1525 RANCHO CONEJO
BLVD. #102

25061 W. AVENUE
STANFORD #70

25061 W. AVENUE
STANFORD, SUITE 70

25061 W. AVENUE
STANFORD #70

THOUSAND OAKS, CA 91320

SYLMAR, CA 91342

THOUSAND OAKS, CA 91320

VALENCIA, CA 91355

VALENCIA, CA 91355

VALENCIA, CA 91355

SWPPP Accepted

Location



State of California Department of Transportation Page 5
04/20/05 Statement of Ongoing Contracts as of 05/03/05

07District

07-LA-5-74.5/0

07-LA-5-/5.3

07-LA-5-/11.5

07-LA-5-/13.5

07-LA-10-2.2/3.3

07-LA-10-7.2/9.1

Fed Aid

HA-23

HM1

HA22

HB1

HA25

HA25

Pgm Code
WITHIN ANGELES NATIONAL FOREST IN
NORTHERNLOS ANGELES COUNTY ON EAST
SIDE OF VISTA DEL LAGO OFF&ON/RAMPS
OF NB LA-5 DIR'S EMERGENC

IN LOS ANGELES COUNTY IN LA MIRADA,
SANTA FE SPRINGS AND NORWALK AT
VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LA MIRADA,
SANTA FE SPRINGS, NORWALK, PICO
RIVERA, MONTEBELLO AND CITY OF
COMMERCE AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY AT VARIOUS
LOCATIONS

IN LOS ANGELES COUNTY IN SANTA MONICA
FROM OCEAN AVENUE OVERCROSSING TO
CLOVERFIELD BOULEVARD OVERCROSSING

IN LOS ANGELES COUNTY IN LOS ANGELES
FROM NATIONAL BOULEVARD UNDERCROSSING
TO BALLONA CREEK

Description 

CLEAN UP SLIDE & DE-WATER THE SLIDE

COLD PLAN AND OVERLAY RAMPS

REPLACE EXISTING CONCRETE PAVEMENT

INSTALL METAL BEAM GUARD RAIL

PLANTING AND IRRIGATION

PLANTING AND IRRIGATION

Type Of Work
BRUTOCO ENGINEERING & CONSTRUC

ALL AMERICAN ASPHALT

ALL AMERICAN ASPHALT

MODERN ALLOYS INC

BELAIRE WEST LANDSCAPING, INC.

BELAIRE WEST LANDSCAPE INC

Contractor

FONTANA, CA 92334

P.O. BOX 2229 CORONA CA
92878

CORONA CA 928782229

STANTON CA 90680

BUENA PARK, CA  90620-1759

BUENA PARK CA 90622

 

 

(909)736-7600

(714)893-0551

 

(714)523-9200

YOUNG, FRED

TRAN, KELVIN

SAAD, HUSSEIN

ABUMUHOR, ISSAM

SAYKALI, ZARIF

SAYKALI, ZARIF

Resident
Engineer

(805)375-9247

(562)401-3333

(562)401-3333

(562)401-3333

(310)649-1821

(310)649-1821

 $1,500,000

 $582,315

 $19,449,441

 $2,180,720

 $817,798

 $1,490,623

Bid + CCOs

 $0

 $0

 $3,756,144

 $1,007,537

 $823,966

 $1,478,122

Comp To  date

 $0

 $0

 $732,592

 $242,860

 $8,240

 $0

This Month
03/18/05

03/24/05

06/09/04

08/03/04

03/16/01

04/19/01

Awarded

03/21/05

04/07/05

06/23/04

08/18/04

04/03/01

05/02/01

Approved

05/30/05

09/28/05

04/30/06

08/23/05

09/13/05

05/01/05

Est Comp

 0%

 0%

 28%

 60%

 67%

 92%

%Time

 0%

 0%

 19%

 46%

 98%

 98%

% Work 

 

 

 

 

 

 

Message

07-4L0904

07-1Y0004

07-226204

07-206044

07-180504

07-180704

Contract 

  

  

ACIM-005 -(912)

ACST-X037-(122)

ACNH-X037-(075)

ACIM-010 -(758)

  

  

  

PHG-X037-(122)

  

  

  

  

  

  

  

  

 

SWPPP

SWPPP

SWPPP

 

 

P.O. BOX 429

400 E. SIXTH STREET

P O BOX 2229

11172 WESTERN AVENUE

7371 WALNUT AVENUE

P O BOX 6270

1525 RANCHO CONEJO
BLVD. #102

11229 S. WOODRUFF
AVE.

11229 S. WOODRUFF
AVE.

11229 S. WOODRUFF
AVE.

9100 S. SEPULVEDA
BL., SUITE 200

9100 SEPULVEDA BL.,
SUITE 200

THOUSAND OAKS, CA 91320

DOWNEY, CA 90241

DOWNEY, CA 90241-5521

DOWNEY, CA 90241

LOS ANGELES, CA 90045

LOS ANGELES, CA 90045

SWPPP Accepted

Location
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04/20/05 Statement of Ongoing Contracts as of 05/03/05

07District

07-LA-10-13.0/14

07-LA-10-17.5/17.5

07-LA-10-20.5/31.3

07-LA-10-28.0/31.2

07-LA-10-30.8/31.3

07-LA-10-/S1

Fed Aid

HA25

HM3

HA22

HB5
HB311

HB32

HB1

Pgm Code
IN LOS ANGELES COUNTY IN LOS ANGELES
FROM NORMANDIE AVENUE UNDERCROSSING
TO HOOVER STREET UNDERCROSSING

IN LOS ANGELES COUNTY IN LOS ANGELES
AT HOOVER STREET AND AT 0.1 KM EAST
OF LOS ANGELES RIVER BRIDGE

IN LOS ANGELES COUNTY, DIR'S
EMERGENCY F.ACONTRACT ON LA-10 AT
VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN EL MONTE AND
BALDWIN PARK FROM BALDWIN AVENUE
UNDERCROSSING TO ROUTE 605/10
SEPARATION

IN LOS ANGELES COUNTY IN BALDWIN PARK
AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LOS  ANGELES
FROM CESAR E CJAVEZ OVERCROSSING TO
ROUTE 5 AND 10 CONNECTOR OVERHEAD

Description 

HIGHWAY PLANTING RESTORATION

REPAIR GIRDER AND BENT CAP

REMOVE/REPLACE FAILED PCC PAVEMENT
SLABS

WIDEN EXISTING FREEWAY AND BRIDGES

HIGHWAY PLANTING

UPGRADE MEDIAN BARRIER

Type Of Work
REYCO, SMITH & REYNOLDS
EROSION CONTROL, INC.

METROPOLE

PETERSON CHASE GENERAL ENG.

E L YEAGER CONSTRUCTION
COMPANY INC

DIVERSIFIED LANDSCAPE CO

PETERSON-CHASE GENERAL
ENGINEERING CONSTRUCTION, INC.

Contractor

RIVERSIDE, CA 92506

LAKE FOREST CA 92609

IRVINE, CA  92614

RIVERSIDE CA 925020087

WINCHESTER  CA 92596

IRVINE, CA 92614-5706

 

 

 

(909)684-5360

(909)926-7444

 

WANG, SIMON YEH-FU

WANG, SIMON YEH-FU

SAAD, HUSSEIN

TAWFIK, GAMAL

KAROUT, REDA

PATEL, PRAVIN

Resident
Engineer

(213)620-2039

(213)620-2039

(562)401-3333

(562)401-3333

(626)338-3430

(213)620-2039

 $678,403

 $310,200

 $1,900,000

 $44,434,928

 $2,211,588

 $1,850,382

Bid + CCOs

 $609,284

 $119,860

 $1,820,205

 $44,260,572

 $1,983,599

 $228,531

Comp To  date

 $2,500

 $0

 $0

 $524,533

 $5,760

 $4,850

This Month
05/23/02

03/30/04

05/06/04

01/09/02

10/02/02

11/10/04

Awarded

06/21/02

04/15/04

05/06/04

01/23/02

10/16/02

11/23/04

Approved

03/13/06

04/07/05

03/30/05

04/07/06

12/01/06

10/28/05

Est Comp

 0%

 94%

 100%

 0%

 59%

 27%

%Time

 0%

 39%

 100%

 0%

 89%

 12%

% Work 

PLANT EST
SATIS

 

 

PLANT EST
SATIS

 

 

Message

07-180204

07-1Y4404

07-4K2804

07-1069U4

07-008704

07-135104

Contract 

  

  

  

ACNH-010 -(762)

ACIM-X037-(102)

ACST-010 -(777)

  

  

  

I-010 -(762)

  

PHG-010 -(777)

  

  

  

  

  

  

 

SWPPP

 

SWPPP

SWPPP

SWPPP

7177 BROCKTON AVENUE, #220

P.O. BOX 1632

1792 KAISER AVENUE

P O BOX 87

33801 WASHINGTON STREET

1792 KAISER AVENUE

1615 SOUTH WALL
STREET

1615 S. WALL ST.

11229 SOUTH WOODRUFF
AVENUE

11229 S. WOODRUFF

12901 RAMONA BLVD.,
UNIT H

1615 SOUTH WALL
STREET

LOS ANGELES, CA 90015

LOS ANGELES, CA 90015

DOWNEY, CA 90241-5521

DOWNEY, CA 90241

IRWINDALE, CA 91706

LOS ANGELES, CA 90015

SWPPP Accepted

Location
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07District

07-LA-14-24.7/43.5

07-LA-14-28.4/28.4

07-LA-14-35.3/0

07-LA-14-54.5/60.7

07-LA-14-65.7/69

07-LA-23-/9

Fed Aid

HA-23

HA22

HA21

HB5

HB1

HA-23

Pgm Code
IN LOS ANGELES COUNTY, FROM LA-14,
PM24.7 (LA-5/14 INTERCHANGE)
NORTHEAST TO PM 43.5(ESCONDIDO CYN RD
O/C)  DIR'S EMERGENCY FORCE 

IN LOS ANGELES COUNTY IN SANTA
CLARITA AT PLACERITA CANYON ROAD

IN LOS ANGELES COUNTY NEAR SANTA
CLARITA AT TICK CANYON WASH BRIDGE

IN LOS ANGELES COUNTY IN AND NEAR
PALMDALE FROM 0.4 KM SOUTH OF
MOUNTAIN SPRING ROAD OVERCROSSING TO
AVENUE P8 UNDERCROSSING

IN LOS ANGELES COUNTY IN LANCASTER
FROM AVENUE L OVERCROSSING TO AVENUE
I UNDERCROSSING

IN LOS ANGELES COUNTY, LA 23 FROM PM
0.0 (JUNCTION LA-1/PCH) NORTHEAST TO
PM 9.0 LA/VENTURA COUNTY LINE IN
WESTLAKE VILLAGEDIR'S E

Description 

TO CLEAR SLIDE AND STORM DEBRIS

DRAINAGE IMPROVEMENT

SCOUR MITIGATION CHECK DAM

WIDEN EXISTING HIGHWAY AND BRIDGES

INSTALL THRIE BEAM BARRIER

CLEAR SLIDE & STORM DEBRIS

Type Of Work
DIAMOND PAVING, INC.

STEVEN R. RODGERS GEN. ENGINE

GRIFFITH COMPANY

R AND L BROSAMER INC

GRANITE CONSTRUCTION COMPANY

SPATES EXCAVATION &  EQUIPMENT
RENTAL, INC.

Contractor

BALDWIN PARK, CA 91706

NEWHALL, CA 91321

SANTA FE SPRINGS CA 90670

ALAMO CA 94507

WATSONVILLE, CA 95077-5085

THOUSAND OAKS, CA 91362

 

 

(562)207-1777

(925)837-5600

 

 

KWAN, KIN

TOUTOUNCHIAN, MOHAMMAD

LAURENT, GARY M

ALVARO, CARRANZA

HORMOZI, IRAJ

TOUTOUNCHIAN, MOHAMMAD

Resident
Engineer

(818)364-2760

(805)480-4928

(661)726-0148

(818)364-2760

(661)726-4761

(805)480-4928

 $1,000,000

 $303,766

 $2,166,803

 $28,197,679

 $968,354

 $400,000

Bid + CCOs

 $0

 $349,319

 $0

 $398,904

 $848,127

 $214,178

Comp To  date

 $0

 $87,591

 $0

 $398,904

 $24,396

 $93,791

This Month
01/24/05

06/08/04

03/16/04

02/18/05

03/30/04

03/01/05

Awarded

01/24/05

06/29/04

03/29/04

03/09/05

04/07/04

03/01/05

Approved

05/20/05

01/19/06

01/04/05

03/31/06

04/26/05

05/15/05

Est Comp

 0%

 0%

 0%

 0%

 100%

 100%

%Time

 0%

 0%

 0%

 1%

 87%

 54%

% Work 

 

PLANT EST
SATIS

SUSPENDED

 

OVER RUN

OVER RUN

Message

07-4K9704

07-4H8704

07-4E2404

07-125204

07-227104

07-4L0504

Contract 

  

  

ACNH-P014-(060)

CMLN-6207-(028)

ACST-P014-(061)

  

  

  

  

  

PHG-P014-(061)

  

  

  

  

  

  

  

 

SWPPP

SWPPP

SWPPP

SWPPP

 

P.O. BOX 1368

21558 PLACERITA CANYON ROAD

P O BOX 2150

P O BOX 238

P.O. BOX 50085

1333 THOUSAND OAKS BLVD.,#210

13171 TELFAIR AVENUE,
SUITE 101 & 102

1525 RANCHO CONEJO
BLVD. #103

45120 N. 13TH STREET
WEST

13171 TELFAIR AVE.
SUITE 101

45120 13TH WEST

1525 RANCHO CONEJO
BLVD., #102

SYLMAR, CA 91342

THOUSAND OAKS, CA 91320

LANCASTER, CA 93534

SYLMAR, CA 91306

LANCASTER, CA 93534

THOUSAND OAKS, CA 91320

SWPPP Accepted

Location
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07District

07-LA-27-3.2/3.2

07-LA-27-/10.6

07-LA-39-16.9/39.9

07-LA-39-17.7/44.4

07-LA-47-.8/2

07-LA-57-/7.7

Fed Aid

HA-23

HA23

HA22

HA-23

HM3

HB4N

Pgm Code
LA-27 TOPANGA CANYON BLVD, PM-27 FROM
0.0 INTERSECTION WITH LA-1 PACIFIC
COAST HIGHWAY NORTH THROUGH PM 3.2
LOST SECTION DIR'S EME

AT TOPANGA CANYON BLVD,LOS ANGELES
COUNTY,DIR'S EMERGENCY FORCE ACCT
CONTRACT,LA027

IN LOS ANGELES COUNTY IN AND NEAR
AZUSA FROM OLD SAN GABRIEL CANYON
ROAD TO 0.4 KM NORTH OF CRYSTAL  LAKE
ROAD

LA-39 FROM PM 17.7 AT THE NORTHERN
BORDER OF THE CITY OF AZUSA NORTH TO
PM 44.4 AT THE JUNCTION WITH LA-2,
ANGELES CREST HWY DIR'S

IN LOS ANGELES COUNTY IN LOS ANGELES
AT VINCENT THOMAS BRIDGE

IN LOS ANGELES COUNTY AT VARIOUS
LOCATIONS

Description 

INSTALL SOLDIER-PILE WALL FOR
ROADBED SUPP

ROCK AND DEBRIS REMOVAL

RESURFACE ASPHALT CONCRETE

REMOVE & DISPOSE STORM DEBRIS

REMOVE AND REPLACE RAILS

INSTALL COMMUNICATION SYSTEM

Type Of Work
CALEX ENGINEERING CO.

BURNS-PACIFIC CONSTRUCTION,
INC.

ALL AMERICAN ASPHALT

CHUMO CONSTRUCTION INC.

WILLIAM P. YOUNG

GOLDEN STATE UTILITY CO

Contractor

NEWHALL, CA 91321

THOUSAND OAKS, CA 91360

CORONA CA 928782229

BALDWIN PARK, CA 91706

CONCORD, CA 94520

TURLOCK CA 953812968

 

 

(909)736-7600

 

 

(209)634-4981

AZIMA, HASSAN

AZIMA, HASSAN

AGUILAR, ANGEL

AGUILAR, ANGEL

DEEB, SAMI M.

YUE, WARREN

Resident
Engineer

(323)981-1795

(323)981-1795

(909)305-1250

(909)305-1250

(562)860-3085

(626)338-3430

 $1,200,000

 $750,000

 $3,057,746

 $5,000,000

 $611,302

 $7,646,853

Bid + CCOs

 $462,351

 $640,257

 $0

 $1,622,272

 $563,096

 $6,981,420

Comp To  date

 $52,380

 $7,596

 $0

 $354,364

 $50,993

 $363,375

This Month
02/02/05

01/10/05

11/10/04

01/11/05

01/21/04

06/11/03

Awarded

02/07/05

01/10/05

11/19/04

01/11/05

02/04/04

06/24/03

Approved

05/01/05

04/30/05

06/14/05

06/30/05

05/30/05

03/03/06

Est Comp

 100%

 100%

 0%

 100%

 100%

 59%

%Time

 39%

 85%

 0%

 32%

 92%

 87%

% Work 

OVER RUN

OVER RUN

SUSPENDED

OVER RUN

SUSPENDED

 

Message

07-4L0104

07-4K8104

07-207204

07-4K8704

07-4H4404

07-120974

Contract 

  

  

ACST-P039-(018)

  

  

ACIM-X037-(090)

  

  

P-P039-(018)

  

  

ACNH-X037-(090)

  

  

  

  

  

  

 

 

SWPPP

 

SWPPP

SWPPP

23651 PINE STREET

505 THOUSAND OAKS BLVD.,

P O BOX 2229

14425 JOANBRIDGE ST.

4055 NELSON AVE.

P O BOX 2968

2550 CORPORATE PLACE
STE C-107

2550 CORPORATE PLACE,
SUITE C-107

910 W. GLADSTONE
STREET

910 W. GLADSTONE ST.

17912 CRUSADER AVE.,
SUITE 101

12901 RAMONA BLVD.
UNIT H

MONTEREY PARK, CA 91754

MONTEREY PARK, CA 91754

SAN DIMAS, CA 91773

SAN DIMAS, CA 91773

CERRITOS, CA 90703

IRWINDALE, CA 91706

SWPPP Accepted

Location
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07District

07-LA-57-/7.7

07-LA-60-3.9/5.6

07-LA-60-6.9/14.2

07-LA-60-19.5/23.8

07-LA-60-21.8/22.3

07-LA-60-22.4/25

Fed Aid

HM1

HB311

HA-22

HA22

HB311

HB5

Pgm Code
IN LOS ANGELES COUNTY IN DIAMOND BAR,
POMONA AND SAN DIMAS AT  VARIOUS
LOCATIONS

IN LOS ANGELES COUNTY IN MONTEREY
PARK AND MONTEBELLO FROM MEDNIK
AVENUE OVERCROSSING TO 0.3 KM WEST OF
GARFIELD AVENUE UNDERCROS

IN LOS ANGELES COUNTY, LA 60 AT
GREENWOOD AVE O/C PM6.9 IN THE CITY
OF MONTEREY PARKEXTENDS EASTWARD TO
7TH AVE U/C PM14.2 DIR'S E

IN LOS ANGELES COUNTY IN AND NEAR
CITY OF INDUSTRY AND DIAMOND BAR FROM
FULLERTON ROAD UNDERCROSSING TO 0.4
KM EAST OF ROUTE 57 AN

IN LOS ANGELES COUNTY IN THE CITY OF
INDUSTRY AND DIAMOND BAR FROM 0.8 KM
EAST OF FAIRWAY DRIVE  UNDERCROSSING
TO LEMON AVENUE UND

IN LOS ANGELES COUNTY IN DIAMOND BAR
AND THE CITY OF INDUSTRY AT  VARIOUS
LOCATIONS

Description 

RESURFACE ASPHALT CONCRETE

SOUNDWALLS

REMOVE & REPLCE FAILED PCC PAVEMENT
SLABS

SLAB REPLACE AND GRIND

SOUNDWALLS

CONCRETE BOX GIRDER BRIDGE

Type Of Work
J MC LOUGHLIN ENGINEERING CO
INC

BANSHEE CONSTRUCTION CO., INC.

VELARDE CONCRETE CONSTRUCTION
COMPANY

J MC LOUGHLIN ENGINEERING CO
INC

PETERSON CHASE GENERAL
ENGINEERING CONSTRUCTION INC

CC MYERS, INC.

Contractor

RANCHO CUCAMONGA  CA 91730

COLTON, CA  92324

SYLMAR, CA 91342

RANCHO CUCAMONGA CA 91730

IRVINE CA 926145706

ANAHEIM, CA

(909)944-1037

 

 

(909)944-1037

(949)252-0441

 

GALVAN, PATRICIA

AZIMA, HASSAN

SAAD, HUSSEIN

ABUMUHOR, ISSAM

SAAD, HUSSEIN

SANDOVAL, MARTIN

Resident
Engineer

(909)594-4270

(323)981-1795

(562)401-3333

(562)401-3333

(562)401-3333

(909)594-9311

 $913,891

 $11,109,027

 $120,000

 $1,463,395

 $1,613,141

 $52,696,374

Bid + CCOs

 $672,516

 $11,765,712

 $119,373

 $734,015

 $1,592,513

 $30,733,653

Comp To  date

 $0

 $0

 $0

 $222,140

 $25,112

 $1,983,552

This Month
06/23/04

11/12/02

12/08/04

08/18/04

01/21/04

04/08/03

Awarded

07/09/04

11/27/02

12/08/04

09/01/04

01/29/04

04/23/03

Approved

10/20/05

04/20/05

04/13/05

08/09/05

04/27/05

10/10/06

Est Comp

 48%

 0%

 100%

 56%

 0%

 54%

%Time

 68%

 0%

 100%

 50%

 0%

 58%

% Work 

 

PLANT EST
SATIS

COMPLETED

 

PLANT EST
SATIS

 

Message

07-1Y1004

07-002534

07-4K6004

07-229504

07-0239A4

07-1257U4

Contract 

  

ACNH-P060-(121)

  

ACNH-P060-(126)

ACNH-P060-(124)

ACST-X037-(114)

  

  

  

  

  

P-X037-(114)

  

  

  

  

  

  

SWPPP

SWPPP

 

SWPPP

SWPPP

SWPPP

10722 ARROW ROUTE SUITE 716

1600 E. STEEL ROAD

13704 DE FOE AVENUE

10722 ARROW RTE STE 716

1792 KAISER AVENUE

1822 S. LEWIS STREET

721 BREA CANYON ROAD
SUITE 6

2550 CORPORATE PLACE,
SUITE C-107

11229 SOUTH WOODRUFF
AVENUE

11229 S. WOODRUFF
AVENUE

11229 S. WOODRUFF
AVE.

721 BREA CANYON ROAD,
SUITE #6

WALNUT, CA 91789

MONTEREY PARK, CA 91754

DOWNEY, CA 90241

DOWNEY, CA 90241

DOWNEY, CA 90241-5521

WALNUT, CA 91789

SWPPP Accepted

04/26/05

04/18/05

04/29/05

Location
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07District

07-LA-66-/2.6

07-LA-90-1.0/1.8

07-LA-90-1.2/1

07-LA-91-14.0/20.7

07-LA-91-14.1/14.1

07-LA-91-14.6/16.1

Fed Aid

HA22

HE13

HE13

HA22

HA-23

HB311

Pgm Code
IN LOS ANGELES COUNTY IN LA VERNE AND
POMONA FROM ROUTE 30 TO GAREY AVENUE

IN LOS ANGELES COUNTY FROM 0.1 KM
EAST OF BALLONA CREEK BRIDGE TO  0.4
KM EAST OF CENTINELA AVENUE
UNDERCROSSING

IN LOS ANGELES COUNTY IN LOS ANGELES
AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN BELLFLOWER
CERRITOS AND ARTESIA FROM DOWNEY
AVENUE UNDERCROSSING TO LOS ANGELES
AND ORANGE COUNTY LINE

W/B LA-91 AT PM 14.1 ON THE BORDER
BETWEEN THE CITIES OF LONG BEACH AND
BELLFLOWER TO REPAIR/REPLACE DRAINAGE
SYSTDIR'S EMERGENCY 

IN LOS ANGELES COUNTY IN NORWALK AND
BELLFLOWER AT VARIOUS LOCATIONS

Description 

RESURFACE ASPHALT CONCRETE

WIDEN EXISTING RAMP

WIDEN EXISTING FREEWAY

REPAIR SLABS AND PAVEMENT

REPAIR/REPLACE DRAINAGE SYSTEM

SOUNDWALLS

Type Of Work
R. J. NOBLE COMPANY

D.W. POWELL CONSTRUCTION, INC.

C C MYERS INC

CHUMO CONSTRUCTION INC.

CHUMO CONSTRUCTION

CHUMO CONSTRUCTION INC

Contractor

FONTANA, CA  92334-1406

RANCHO CORDOVA CA 957412948

BALDWIN PARK, CA 91706-1747

BALDWIN PARK, CA 91706

BALDWIN PARK, CA 91706-1747

(714)637-1550

 

(916)635-9370

 

 

 

AGUILAR, ANGEL

SAYKALI, ZARIF

JAHROMI, REZA

JAHROMI, REZA

JAHROMI, REZA

Resident
Engineer

(909)305-1250

(310)649-1821

 

(562)401-3333

(562)401-3333

(562)401-3333

 $1,504,036

 $2,848,669

 $11,360,164

 $18,195,495

 $130,000

 $9,113,952

Bid + CCOs

 $1,243,234

 $248,282

 $0

 $17,321,564

 $10,703

 $9,322,855

Comp To  date

 $973,852

 $248,282

 $0

 $365,008

 $10,703

 $23,784

This Month
10/15/04

02/16/05

02/16/05

08/26/02

02/15/05

10/16/02

Awarded

10/27/04

03/07/05

03/03/05

09/12/02

02/16/05

10/30/02

Approved

06/20/05

12/11/06

07/11/05

05/31/05

01/30/06

Est Comp

 44%

 12%

 0%

 88%

 100%

 0%

%Time

 83%

 9%

 0%

 92%

 8%

 0%

% Work 

 

 

 

 

OVER RUN

PLANT EST
SATIS

Message

07-207304

07-1693A4

07-1693C4

07-181604

07-4K8004

07-002494

Contract 

ACST-S066-(007)

  

  

ACNH-P091-(112)

  

ACNH-P091-(113)

P-S066-(007)

  

  

  

  

  

  

  

  

  

  

  

SWPPP

SWPPP

SWPPP

 

 

 

P.O. BOX 1406

P O BOX 2948

14425 JOANBRIDGE STREET

14425 JOANBRIDGE STREET

14425 JOANBRIDGE STREET

910 W. GLADSTONE
STREET

9100 S. SEPULVEDA
BLVD., SUITE 200

11229 S. WOODRUFF
AVENUE

11229 S. WOODRUFF
AVENUE

11229 S. WOODRUFF
AVENUE

SAN DIMAS, CA 91773

LOS ANGELES, CA 90045

DOWNEY, CA 90241

DOWNEY, CA 90241

DOWNEY, CA 90241-5521

SWPPP Accepted

Location
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07District

07-LA-91-16.6/17.3

07-LA-101-.4/.9

07-LA-101-4.0/4.4

07-LA-101-9.4/10.5

07-LA-101-11.1/23.3

07-LA-101-11.5/12

Fed Aid

HB32

HB4N

HB1

HB1

HM3H

HB311

Pgm Code
IN LOS ANGELES COUNTY IN CERRITOS AT
VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LOS ANGELES
FROM 0.1 KM WEST OF  CENTER STREET
UNDERCROSSING TO ALAMEDA STREET
OVERCROSSING

IN LOS ANGELES COUNTY IN LOS ANGELES
AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LOS ANGELES
FROM 1.1 KM WEST OF  BARHAM BOULEVARD
OVERCROSSING TO 0.1 KM EAST OF
VENTURA BOULEVARD OFFRAM

IN LOS ANGELES AND VENTURA COUNTIES
AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LOS  ANGELES
FROM VINELAND AVENUE TO  0.3 KM NORTH
OF TUJUNGA AVENUE UNDERCROSSING

Description 

HIGHWAY PLANTING AND IRRIGATION

REALIGN FREEWAY AND RAMPS

INSTALL CONCRETE MEDIAN BARRIER

REPLACE CONCRETE MEDIAN BARRIER

CLEAN AND RESEAL BRIDGE JOINTS

SOUNDWALLS

Type Of Work
BELAIRE WEST LANDSCAPE INC.

BRUTOCO ENGINEERING &
CONSTRUCTION, INC.

PETERSON CHASE GENERAL
ENGINEERING CONSTRUCTION

PETERSON CHASE GENERAL
ENGINEERING CONSTRUCTION INC

TRUESDELL CORPORATION OF
CALIFORNIA INC

BRUTOCO ENGINEERING AND CONST.

Contractor

BUENA PARK, CA 90620-1759

FONTANA, CA 92334

IRIVNE, CA 92614-5706

IRVINE CA 926145706

PHOENIX AZ 85040

FONTANA, CA 92334

 

 

 

(949)252-0441

(602)437-1711

 

ALOFE, WALE

WANG, SIMON YEH-FU

AZIMA, HASSAN

KAROUT, REDA

DORRI, MIKE

AZIMA, HASSAN

Resident
Engineer

(562)401-3333

(213)620-2039

(323)981-1795

(626)338-3430

(805)480-4928

(323)981-1795

 $2,348,052

 $13,564,079

 $933,753

 $4,985,839

 $923,285

 $4,776,487

Bid + CCOs

 $2,249,048

 $3,959,701

 $397,606

 $3,326,690

 $760,231

 $4,771,410

Comp To  date

 $19,666

 $1,188,977

 $114,525

 $103,453

 $23,410

 $0

This Month
09/19/02

08/20/04

09/29/04

02/05/04

06/08/04

10/03/03

Awarded

09/27/02

09/07/04

10/06/04

02/17/04

06/22/04

10/17/03

Approved

09/22/06

03/06/07

08/30/05

05/17/05

05/06/05

03/02/05

Est Comp

 0%

 25%

 47%

 91%

 76%

 100%

%Time

 0%

 29%

 43%

 67%

 78%

 100%

% Work 

PLANT EST
SATIS

 

 

 

 

COMPLETED

Message

07-002964

07-1199U4

07-4J9804

07-148004

07-4A3104

07-101964

Contract 

ACNH-P091-(111)

  

ACST-Q101-(067)

ACST-Q101-(048)

  

ACNH-Q101-(042)

ACIM-605 -(895)

  

PHG-Q101-(067)

PHG-Q101-(048)

  

  

  

  

  

  

  

  

 

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

7371 WALNUT AVENUE

P.O. BOX 429

1792 KAISER AVENUE

1792 KAISER AVENUE

3529 E WOOD STREET

P.O. BOX 429

11229 SOUTH WOODRUFF
AVENUE

1615 SOUTH WALL
STREET

2550 CORPORATE PLACE,
SUITE C-107

12901 RAMONA BLVD

1525 RANCHO CONEJO
BLVD, #103

2550 CORPORATE PLACE,
SUITE C-107

DOWNEY, CA 90241-5521

LOS ANGELES, CA 90015

MONTEREY PARK, CA 91754

IRWINDALE, CA 91706

THOUSAND OAKS, CA 91320

MONTEREY PARK, CA 91754

SWPPP Accepted

03/28/05

Location
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07District

07-LA-101-13.2/14.9

07-LA-101-14.9/15.9

07-LA-101-17.1/25.4

07-LA-101-17.5/20

07-LA-101-20.0/23.3

07-LA-105-2.6/2.6

Fed Aid

HB311

HB311

HB4N

HA25

HA25

HA22

Pgm Code
IN LOS ANGELES COUNTY IN LOS ANGELES
AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LOS  ANGELES
AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LOS  ANGELES
AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LOS ANGELES
FROM HASKELL AVENUE UNDERCROSSING TO
ENCINO AVEPEDESTRIAN OVERCROSSING

IN LOS ANGELES COUNTY IN LOS ANGELES
FROM ENCINO AVENUE PEDESTRIAN
OVERCROSSING TO WINNETKA AVENUE
UNDERCROSSING

IN LOS ANGELES COUNTY IN INGLEWOOD
AND LOS ANGELES AT VARIOUS LOCATION

Description 

SOUNDWALLS

SOUNDWALLS

INSTALL CLOSED CIRCUIT TELEVISION

PLANTING AND IRRIGATION RESTORATION

PLANTING AND IRRIGATION

REPLACE EDGE DRAIN AND UNDERDRAIN

Type Of Work
D.W. POWELL CONSTRUCTION, INC.

PKB CONSTRUCTION INC

MOORE ELECTRICAL CONTRACTING

BELAIRE-WEST LANDSCAPE, INC.

BELAIRE WEST LANDSCAPE

PETERSON CHASE GENERAL
ENINEERING CONSTRUCTION, INC.

Contractor

FONTANA, CA  92334-1406

ARCADIA CA 91066

CORONA, CA 92880

BUENA PARK, CA 90622

BUENA PARK, CA 90622

IRVINE, CA  92614-5706

 

(626)301-9897

 

 

 

 

CHOU, MICHAEL

GURFINKEL, VLADIMIR

MANNAA, HASSAN

NJOYA, DAVID

NJOYA, DAVID

AZIZ, FUAD

Resident
Engineer

(626)338-3430

(818)788-3303

(818)364-2760

(818)788-3303

(818)788-3303

(562)860-3085

 $11,777,266

 $5,700,899

 $5,393,800

 $1,114,779

 $1,778,232

 $391,373

Bid + CCOs

 $10,229,064

 $5,225,450

 $5,266,881

 $972,598

 $1,720,192

 $258,853

Comp To  date

 $662,469

 $248,336

 $70,886

 $4,500

 $4,500

 $7,947

This Month
10/27/03

09/24/03

06/12/03

05/17/03

04/08/02

05/04/04

Awarded

11/04/03

10/09/03

06/24/03

05/17/03

04/18/02

05/12/04

Approved

10/06/05

05/24/06

05/02/05

03/29/07

05/25/06

06/30/05

Est Comp

 100%

 94%

 98%

 48%

 0%

 93%

%Time

 87%

 91%

 96%

 86%

 0%

 65%

% Work 

 

 

 

 

PLANT EST
SATIS

 

Message

07-002594

07-002304

07-120754

07-0616A4

07-061664

07-4H3104

Contract 

ACNH-Q101-(045)

ACNH-Q101-(041)

ACNH-P101-(985)

ACNH-P101-(995)

ACNH-P101-(999)

  

  

  

  

  

  

  

  

  

  

  

  

  

SWPPP

SWPPP

SWPPP

 

 

SWPPP

P.O. BOX 1406

P O BOX 661717

463 N. SMITH AVE.

P.O. BOX 6270

P.O. BOX 6270

1792 KAISER AVENUE

12901 EAST RAMONA
BLVD. SUITE "H"

5160 HASKELL AVE

13171 TELFAIR AVE,
SUITE 101

5160 HASKELL AVENUE

5160 HASKELL AVE

17912 CRUSADER, SUITE
101

IRWINDALE, CA 91706

ENCINO CA 91436

SYLMAR, CA 91342

ENCINO, CA 91436

ENCINO, CA 91436

CERRITOS, CA 90703

SWPPP Accepted

Location



State of California Department of Transportation Page 13
04/20/05 Statement of Ongoing Contracts as of 05/03/05

07District

07-LA-110-8.6/15

07-LA-110-9.9/17.5

07-LA-110-18.2/19.6

07-LA-126-5.7/6.4

07-LA-126-/5.5

07-LA-134-3.5/3.8

Fed Aid

HA22

HB4N

HA21

HE11

HA-23

HB311

Pgm Code
IN LOS ANGELES COUNTY IN LOS ANGELES
FROM DOMINGUEZ CHANNEL TO 149TH
STREET OVERCROSSING

IN LOS ANGELES COUNTY IN LOS ANGELES
AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LOS  ANGELES
FROM 0.3 KM NORTH OF  SLAUSON AVENUE
OVERHEAD TO 0.1 KM NORTH OF MARTIN
LUTHER KING BOULEVAR

IN LOS ANGELES COUNTY IN SANTA
CLARITA AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY, LA-126 FROM PM
0.0 (VEN/LA COUNTY LINE) TO PM
5.5(JUNCTION LA5) AT THE NORTH BORDER
OF THE CITY OF SANTA CL

IN LOS ANGELES COUNTY IN BURBANK AND
LOS ANGELES FROM 0.2 KM WEST OF LOS
ANGELES RIVER BRIDGE TO FOREST LAWN
DRIVE UNDERCROSSING

Description 

SLAB REPLACEMENT

INSTALL COMMUNICATIONS SYSTEM

REPLACE ALUMINUM JOINT SEAL

WIDEN HIGHWAY

TO CLEAR SLIDE & STORM DEBRIS

SOUNDWALLS

Type Of Work
PETERSON CHASE GENERAL
ENGINEERING CONSTRUCTION, INC.

J. FLETCHER CREAMER & SON INC

O'DONNELL CONSTRUCTION, INC

SECURITY PAVING COMPANY INC

PYRAMID RESOURCES, INC.

D. W. POWELL CONSTRUCTION INC.

Contractor

IRVINE, CA 92614-5706

SAN DIMAS, CA 91773

SUN VALLEY CA 913531489

IRWINDALE, CA 91706

FONTANA, CA 92334

 

 

 

(818)767-8418

 

 

JAHROMI, REZA

WANG, PAUL

TRAN, KELVIN

HORMOZI, IRAJ

KWAN, KIN

MCKENZIE, DARRELL

Resident
Engineer

(562)401-3333

(562)926-2537

(562)401-3333

(661)257-0273

(818)364-2760

(818)637-2506

 $5,392,556

 $3,747,622

 $686,448

 $18,449,956

 $1,500,000

 $3,914,655

Bid + CCOs

 $1,204,889

 $3,727,146

 $0

 $15,583,914

 $0

 $2,448,018

Comp To  date

 $1,174,889

 $0

 $0

 $704,147

 $0

 $88,500

This Month
10/20/04

06/10/03

03/14/05

02/03/03

01/24/05

11/25/03

Awarded

10/29/04

06/19/03

03/30/05

02/16/03

01/24/05

12/15/03

Approved

12/08/05

04/30/05

09/02/05

07/15/05

05/20/05

08/25/05

Est Comp

 21%

 97%

 0%

 100%

 0%

 78%

%Time

 22%

 97%

 0%

 84%

 0%

 63%

% Work 

 

 

 

OVER RUN

 

 

Message

07-234304

07-168114

07-188204

07-187204

07-4K9604

07-066334

Contract 

ACIM-110 -(776)

ACIM-110 -(771)

ACIM-110 -(779)

ACNH-P126-(047)

  

ACNH-P134-(032)

  

  

  

ACNH-005 -(038)

  

  

  

  

  

I-005 -(038)

  

  

SWPPP

SWPPP

SWPPP

SWPPP

 

SWPPP

1792 KAISER AVE.

12874 SAN FERNANDO ROAD

559 W. COVINA BLVD.

P O BOX 1489

P.O. BOX 2396

P.O. BOX 1406

11229 S. WOODRUFF
AVE.

14620 CARMENITA ROAD

11229 S. WOODRUFF
AVE.

25061 W. STANFORD
AVE, SUITE 70

13171 TELFAIR AVENUE

1011 GRAND CENTRAL
AVENUE

DOWNEY, CA 90241-5521

NORWALK, CA 90650

DOWNEY, CA 90241

VALENCIA, CA 91355

SYLMAR, CA 91342

GLENDALE, CA 91201

SWPPP Accepted

Location



State of California Department of Transportation Page 14
04/20/05 Statement of Ongoing Contracts as of 05/03/05

07District

07-LA-134-5.6/0

07-LA-138-25.0/30

07-LA-138-60.1/63.7

07-LA-138-60.2/61.6

07-LA-187-3.9/0

07-LA-210-6.5/30.8

Fed Aid

HE11

HM1A

HA-23

HE13

HB1

HM1

Pgm Code
IN LOS ANGELES COUNTY IN GLENDALE
FROM SAN FERNANDO ROAD  UNDERCROSSING
TO CONCORD STREET  UNDERCROSSING

IN LOS ANGELES COUNTY NEAR PALMDALE
FROM 140TH STREET TO 90TH STREET

IN NORTHERN LOS ANGELES COUNTY ALONG
LA138, PEARBLOSSOM HIGHWAY FROM PM
60.0 (LONGVIEW ROAD) EAST TO PM 63.7
(165TH ST)DIR'S EMERG

IN LOS ANGELES COUNTY AT PEARLBLOSSOM
FROM 0.2 KM WEST OF LONGVIEW ROAD TO
3.0 KM WEST OF  165TH STREET EAST

IN LOS ANGELES COUNTY IN LOS  ANGELES
AT WALGROVE AVENUE

IN LOS ANGELES COUNTY IN AND NEAR LOS
ANGELES, GLENDALE AND ARCADIA AT
VARIOUS LOCATIONS

Description 

MODIFY AND REALIGN RAMPS

RUBBERIZED ASPHALT CONCRETE OVERLAY

REPAIR DRAINAGE FACILITIES & REMOVE
DEBRIS

WIDENING AND ASPHALT CONCRETE

MODIFY SIGNAL AND LIGHTING

REPLACE BRIDGE APPROACH SLABS

Type Of Work
O'DENNELL CONSTRUCTION, INC.

SECURITY PAVING COMPANY, INC.

J. MCLOUGHLIN ENGINEERING CO

GRANITE CONSTRUCTION COMPANY

DYNALECTRIC

A P ENGINEERING CORPORATION

Contractor

SAN DIMAS, CA 91773-2911

SUN VALLEY, CA 91352

RANCHO CUCAMONGA, CA 91730

PALMDALE, CA 93590-2500

LOS ALAMITOS CA 90720

RIVERSIDE CA 92507

 

 

 

 

(714)828-7000

(909)686-2512

SUBEH, MAHER

HORMOZI, IRAJ

HORMOZI, IRAJ

HORMOZI, IRAJ

WANG, PAUL

MCKENZIE, DARRELL

Resident
Engineer

(818)637-2506

(661)726-0148

(661)257-0273

(661)726-0148

(562)926-2537

(818)637-2506

 $3,091,742

 $391,870

 $650,000

 $3,671,166

 $188,577

 $668,561

Bid + CCOs

 $2,755,046

 $0

 $562,071

 $89,670

 $74,514

 $0

Comp To  date

 $167,107

 $0

 $131,803

 $89,670

 $74,514

 $0

This Month
05/20/03

03/28/05

01/13/05

02/02/05

07/27/04

06/24/04

Awarded

06/03/03

04/07/05

01/13/05

02/14/05

08/06/04

07/13/04

Approved

06/30/06

08/01/05

04/29/05

03/01/06

07/18/05

08/15/05

Est Comp

 100%

 0%

 100%

 7%

 32%

 0%

%Time

 87%

 0%

 86%

 2%

 40%

 0%

% Work 

 

 

OVER RUN

 

 

 

Message

07-178704

07-1Y8304

07-4K8504

07-127254

07-4K0804

07-1Y2004

Contract 

ACNH-P134-(030)

  

  

  

ACST-S187-(001)

  

  

  

  

  

PHG-S187-(001)

  

  

  

  

  

  

  

SWPPP

SWPPP

 

SWPPP

SWPPP

SWPPP

559 W. COVINA BLVD.

9050 NORRIS AVENUE

10722 ARROW ROUTE #716

P.O. BOX 902500

4462 CORPORATE CENTER DRIVE

1271 COLUMBIA AVENUE STE 10

2090 FERN LANE

45120 13TH STREET
WEST

25061 W. AVENUE
STANFORD #70

45120 13TH STREET
WEST

14620 CARMENITA ROAD

1011 GRAND CENTRAL
AVENUE

GLENDALE, CA 91208

LANCASTER, CA 93534

VALENCIA, CA 91355

LANCASTER, CA 93534

NORWALK, CA 90650

GLENDALE, CA 91201

SWPPP Accepted

Location
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07District

07-LA-210-34.9/39.5

07-LA-213-2.0/2.2

07-LA-213-8.5/0

07-LA-405-21.3/26.4

07-LA-405-25.9/29.5

07-LA-405-29.5/32.2

Fed Aid

HB311

HA-23

HB1

HB5

HB5

HB4N

Pgm Code
IN LOS ANGELES COUNTY IN AZUSA FROM
ZACHARY PADILLA AVENUE OVERCROSSING
TO 0.3 KM EAST OF ROUTE 210 AND 39
SEPARATION

LA-213 WESTERN AVENUE FROM PM 2.0
(SUMMER LAND AVENUE) TO PM 2.2
(CRESTWOOD AVENUE) BORDERING CITY OF
PALOS VERDES TO THE WESTDIR'

IN LOS ANGELES COUNTY IN LOS ANGELES
AND TORRANCE AT TORRANCE BOULEVARD

LOS ANGELES COUNTY IN AND NEAR
INGLEWOOD, LOS ANGELES AND CULVER
CITY AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY AT VARIOUS
LOCATIONS

IN LOS ANGELES COUNTY IN LOS  ANGELES
FROM 0.1 KM SOUTH OF ROUTE 10 AND 405
SEPARATION TO BURNHAM STREET AND AT
SUNSET BOULEVARD

Description 

SOUNDWALLS

INSTALL NEW DRAINAGE LINE BENEATH
HIGHWAY

INSTALL MODIFY TRAFFIC SIGNAL

HOV LANE

CONSTRUCT HOV LANES

WIDEN EXISTING FREEWAY

Type Of Work
CHUMO CONSTRUCTION INC

COLICH & SONS, L.P.

OAK ENGINEERING, INC.

BALFOUR BEATTY CONSTRUCTION
INC

BALFOUR BEATTY CONSTR. INC.

DIABLO CONTRACTORS INC

Contractor

BALDWIN PARK CA 917061747

GARDENA, CA 90248

LA PALMA, CA 90623

SAN BERNARDINO CA 92404

INGLEWOOD, CA  91792

SAN RAMON CA 94583

(626)960-9502

 

 

(909)886-6823

 

(925)552-8250

BASHOURA, YANINA

AKBARIAN, MASSOD

WANG, PAUL

ALI, MASHHUR

CAO, RUDY

TANJUAQUIO, ALLAN

Resident
Engineer

(626)338-3430

(562)860-3085

(562)926-2537

 

(310)410-9862

 

 $5,196,832

 $2,000,000

 $172,129

 $28,029,497

 $113,496,772

 $31,934,841

Bid + CCOs

 $5,271,646

 $106,455

 $0

 $21,392,605

 $10,521,920

 $0

Comp To  date

 $0

 $0

 $0

 $381,490

 $6,379,088

 $0

This Month
11/06/02

01/25/05

04/07/05

01/17/03

09/28/04

04/12/05

Awarded

11/20/02

01/25/05

04/28/05

01/30/03

10/06/04

04/26/05

Approved

03/11/05

07/26/05

10/31/06

11/24/08

Est Comp

 100%

 100%

 0%

 79%

 10%

 0%

%Time

 100%

 5%

 0%

 75%

 9%

 0%

% Work 

PLANT EST
SATIS

OVER RUN

 

 

 

 

Message

07-0533U4

07-4L0204

07-3N7104

07-1198U4

07-1178U4

07-195904

Contract 

ACIM-210 -(766)

  

ACST-S213-(003)

ACNH-405 -(032)

ACNH-405 -(048)

ACNH-405 -(054)

  

  

PG-S213-(003)

I-405 -(032)

I-405 -(048)

I-405 -(054)

  

  

  

  

STPC-6207-(034)

  

 

 

SWPPP

SWPPP

SWPPP

SWPPP

14425 JOANBRIDGE STREET

547 WEST 140TH STREET

5600 ORANGETHORPE AVE. STE106

1255 EAST HIGHLAND AVE STE 21

419 SOUTH HINDRY AVE., STE C

7 CROW CANYON COURT STE 100

12901 RAMONA BLVD.,
UNIT H

17912 CRUSADER AVE.
SUITE 101

14620 CARMENITA RD.

5200 WEST IMPERIAL
HIGHWAY

IRWINDALE, CA 91706

CERRITOS, CA 90703

NORWALK, CA 90650

EL SEGUNDO, CA 90045

SWPPP Accepted

03/21/05

Location
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07District

07-LA-405-38.7/39.4

07-LA-405-42.8/42.9

07-LA-405-47.9/48.5

07-LA-405-/13

07-LA-605-4.9/5.1

07-LA-605-14.6/15.4

Fed Aid

HE11

HA23

HA-23

HA25

HB1

HB311

Pgm Code
IN LOS ANGELES COUNTY IN LOS ANGELES
FROM 0.1 KM NORTH OF SEPULVEDA
BOULEVARD UNCERCROSSING TO 0.3 KM
SOUTH OF ROUTE 101 AND 405 S

DIR'S EMERGENCY F.A. IN LA COUNTY-VAN
NUYSAREA SO OF SATICOY ST.UC&N.OF
SHERMAN WAY

LA-405 FROM PM 47.9 (JUST NORTH OF
RINALDISTREET U/C) TO PM 48.5 (LA-
5/405 TRUCK LANSEPARATION IN MISSION
HILLS DIR'S EMERGENCY F.

IN LOS ANGELES COUNTY IN LONG BEACH
SIGNAL HILL, CARSON AND LOS ANGELES
AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN CERRITOS AT
SOUTH CONNECTOR OVERCORSSING AND
NORTH CONNECTOR OVERCROSSING

IN LOS ANGELES COUNTY IN PICO RIVERA
FROM 0.1 KM NORTH OF BEVERLY
BOULEVARD OVERCROSSING TO 0.5 KM
SOUTH OF ROSE HILLS ROAD OVERCR

Description 

REALIGN AND WIDEN EXISTING HIGHWAY

REMOVE/REPLACE DAMAGED
SHOULDER,SOUNDWALL

CLEAR SLIDE & STORM DEBRIS FROM
HIGHWAY

HIGHWAY PLANTING AND IRRIGATION

UPGRADE BRIDGE RAILS

CONSTRUCT SOUND AND RETAINING WALLS

Type Of Work
STEVE P RADOS INC

C.A. RASMUSSEN, INC.

J. MCLOUGHLIN ENGINEERING CO.
INC.

NATIV ENGINEERING INC

PETERSON CHASE GENERAL
ENGINEERING CONSTRUCTION INC

PKB CONSTRUCTION, INC.

Contractor

SANTA ANA CA 927350128

SIMI VALLEY, CA  93065

RANCHO CUCAMONGA, CA 91730

RESEDA CA 91335

IRVINE CA 926145706

ARCADIA, CA 91066

(714)835-4612

 

 

(818)342-1376

(949)252-0441

 

NJOYA, DAVID

NJOYA, DAVID

CHAVEZ, EFRAIM

AKBARIAN, MASSOD

ALOFE, WALE

PUNJABI, RAJ

Resident
Engineer

(818)788-3303

(818)788-3303

(818)364-2760

(562)860-3085

(562)401-3333

(562)572-6230

 $23,673,775

 $1,950,000

 $200,000

 $993,174

 $905,231

 $4,872,300

Bid + CCOs

 $97,159

 $553,921

 $25,125

 $726,312

 $363,740

 $509,919

Comp To  date

 $97,159

 $0

 $6,397

 $0

 $102,445

 $372,144

This Month
03/02/05

12/30/04

01/18/05

08/05/04

10/12/04

10/29/04

Awarded

03/18/05

12/30/04

01/24/05

08/25/04

10/25/04

11/16/04

Approved

02/14/07

03/31/05

05/29/05

10/06/06

06/30/05

06/21/06

Est Comp

 2%

 100%

 47%

 22%

 82%

 5%

%Time

 0%

 28%

 13%

 73%

 40%

 10%

% Work 

 

OVER RUN

 

 

 

 

Message

07-201204

07-4K6204

07-4K9804

07-232414

07-4J94U4

07-040104

Contract 

ACNH-405 -(050)

  

  

ACIM-405 -(916)

ACIM-605 -(917)

ACIM-605 -(720)

I-405 -(050)

  

  

  

G-605 -(917)

  

  

  

  

  

  

  

SWPPP

 

 

SWPPP

SWPPP

SWPPP

P O BOX 15128

2360 SHASTA WAY, UNIT A

10722 ARROW RTE. #716

6650 RESEDA BLVD STE 120

1792 KAISER AVENUE

P.O. BOX 661717

5160 HASKELL AVENUE

5160 HASKELL AVENUE

13171 TELFAIR AVE.

17912 CRUSADER AVE.
SUITE 101

11229 SOUTH WOODRUFF
AVENUE

11229 SOUTH WOODRUFF
AVENUE

ENCINO, CA 91436

ENCINO, CA 91436

SYLMAR, CA 91342

CERRITOS, CA 90703

DOWNEY, CA 90241-5521

DOWNEY, CA 90241

SWPPP Accepted

Location
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07District

07-LA-710-6.8/9.1

07-LA-710-9.0/17.3

07-LA-710-22.9/23.2

07-VEN-1-/0

07-VEN-1-/11

07-VEN-1-/9.4

Fed Aid

HA25

HA-23

HB311

HA23

HA-23

HA22

Pgm Code
IN LOS ANGELES COUNTY IN LONG BEACH
FROM ROUTE 1 PACIFIC COAST HIGHWAY TO
WARDLOW AVENUE

LA-710 AT THE 710/405 INTERCHANGE AND
NEARTHE LOS ANGELES RIVER U/C FROM
CITY OF LONG BEACH NORTH THRU CITY OF
SOUTH GATE DIR'S EM

IN LOS ANGELES COUNTY IN COMMERCE
FROM EAST YARD OVERHEAD TO ROUTE 710
AND 5 SEPARATION

CLR DEBRIS FROM LA-1 PM 21.0 TO PM
28.4 DIRECTOR ORDER EMERGE. FA
CONTRACT

VEN-1,PACIFIC COAST HIGHWAY, FROM PM
0.0 (LA/VENTURA COUNTY LINE) NORTH TO
PM 11.0 AT WOOD ROAD O/C/ IN OXNARD
DIR'S EMERGENCY F.A

IN VENTURA COUNTY FROM LOS ANGELES
COUNTY LINE TO 0.6 KM SOUTH OF RANCHO
GUADALASCA ROAD

Description 

HIGHWAY PLANTING AND IRRIGATION

REMOVE & REPLACE FAILED PCC SLABS

CONSTRUCT SOUNDWALL

CLR DEBRIS FROM LA-1, NORTH OF
VENTURA

SLIDE & STORM DEBRIS REMOVAL

RESURFACE EXISTING HIGHWAY

Type Of Work
P&D LANDSCAPE  MANAGEMENT
SERVICES

PETERSON CHASE GENERAL ENGR

T T POLICH & ASSOCIATES

CALEX CORP.

UNION ENGINEERING COMPANY, INC

SULLY MILLER CONTRACTING
COMPANY

Contractor

ORANGE, CA 92868

IRVINE, CA 92614

SIERRA MADRE, CA  91025

VENTURA, CA 93003

VENTURA, CA 93001

ANAHEIM CA 92801

 

 

 

 

 

(714)578-9600

AKBARIAN, MASSOD

FAYAD, HASSAN

SOHEILI, ANDY

TOUTOUNCHIAN, M

DORRI, MIKE

Resident
Engineer

(562)860-3085

(562)860-3085

(310)609-0264

(805)480-4928

(805)480-4928

 

 $2,803,429

 $120,000

 $4,265,491

 $2,500,000

 $400,000

 $2,708,614

Bid + CCOs

 $836,330

 $0

 $3,171,215

 $551,395

 $363,250

 $0

Comp To  date

 $216,576

 $0

 $209,985

 $353,198

 $0

 $0

This Month
08/05/04

03/08/05

04/15/04

01/12/05

01/10/05

12/01/04

Awarded

08/19/04

03/08/05

05/07/04

01/12/05

01/10/05

12/17/04

Approved

09/11/08

05/10/05

11/29/05

05/15/05

03/30/05

08/01/05

Est Comp

 13%

 0%

 81%

 100%

 100%

 0%

%Time

 30%

 0%

 75%

 22%

 91%

 0%

% Work 

 

 

 

OVER RUN

OVER RUN

 

Message

07-234904

07-4L2504

07-046024

07-4K9304

07-4K8304

07-194504

Contract 

ACNH-P710-(011)

  

ACNH-P710-(010)

  

  

ACST-P001-(511)

  

  

  

  

  

P-P001-(511)

  

  

  

  

  

  

SWPPP

 

SWPPP

 

 

SWPPP

999 TOWN & COUNTRY RD. 4TH FL

1792 KAISER AVE.

P.O. BOX 828

537 VISTA DE VENTURA

3658 N. VENTURA AVE.

1100 E ORANGETHORPE AVE 200

17912 CRUSADER AVE,
STE 101

17912 CRUSADER AVE.
SUITE 101

18730 SO. WILMINGTON
AVE., #103

1525 RANCHO CONEJO
BLVD., SUITE 102

1525 RANCHO CONEJO
BLVD.

CERRITOS, CA 90703

CERRITOS, CA 90703

RANCHO DOMINGUEZ, CA
90220

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

SWPPP Accepted

Location
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07District

07-VEN-23-9.4/22.6

07-VEN-23-11.5/22.6

07-VEN-23-18.0/24

07-VEN-33-5.6/45

07-VEN-33-7.8/8

07-VEN-33-21.0/39

Fed Aid

HA23

HA23

HA23

HA-23

HA-23

HM1

Pgm Code
TIERRA REJADA UC NORTH TO 1 MI SO.
SANTA CLARA RIVER, IN MOORPARK FROM
NEW L.A. AVEEAST TO LA COUNTY LINE

CLEAR DRAINAGE FACILITIES, VENTURA
COUNTY,DIR'S EMERGENCY F.A. CONTRACT

DIR'S EMERGENCY F.A. CONTRACT, IN
VENTURA COUNTY, THROUGH GRIMES CANYON

IN VENTURA COUNTY IN THE LOS PADRES
NATNL FOREST AREA TO THE NORTH OF
OJAI CITY FROM PM 15.0 TO PM 45.0
DIR'S EMERGENCY FORCE ACC

IN VENTURE COUNTY, VENTURA 33 FROM PM
7.8 NORTHEAST TO PM 8.0, BOARDER OF
THE OAK VIEW VILLAGE.  DIR'S
EMERGENCY F.A. CONTRACT

IN VENTURA COUNTY AT VARIOUS
LOCATIONS FROM CANON CREEK TO ROSE
VALLEY ROAD AND FROM TULE CREEK TO
ADOBE CANYON

Description 

PLACE EROSION CONTROL MEASURES DUE
TO FIRE

CLEAR DRAINAGE FACILITIES, FLOW
LINES

REMOVE SLIDE DEBRIS BLOCKING THE
HIGHWAY

REMOVE & DISPOSE OF SLIDE DEBRIS

STABILIZE & REPAIR A STORM DAMAGED
ROADWAY

ASPHALT CONCRETE OVERLAY

Type Of Work
DIETZ HYDROSEEDING COMPANY

L.A. THOMPSON CONSTRUCTION

CALEX CORP.

SUMMER CONSTRUCTION, INC.

C.A. RASMUSSEN, INC.

NYE AND NELSON INC

Contractor

SYLMAR, CA 91342

OJAI, CA  93023

VENTURA, CA  93003

FILLMORE, CA 93015

SIMI VALLEY, CA 93065-1800

VENTURA CA 93003

 

 

 

 

 

(805)654-1682

SAUTTO, UBALDO

TOUTOUNCHIAN, MOHAMMED

TOUTOUNCHIAN, MOHAMMAD

DORRI, MIKE

DORRI, MIKE

Resident
Engineer

(805)375-9247

(805)375-9247

(805)480-4928

(805)480-4928

(805)480-4928

 

 $1,000,000

 $1,150,000

 $2,400,000

 $1,800,000

 $4,000,000

 $1,175,540

Bid + CCOs

 $781,643

 $1,138,487

 $467,254

 $1,018,453

 $456,814

 $0

Comp To  date

 $10,665

 $0

 $5,648

 $304,299

 $372,718

 $0

This Month
11/07/03

11/18/03

01/10/05

01/09/05

02/14/05

04/14/05

Awarded

11/07/03

11/18/03

01/10/05

01/09/05

02/14/05

04/26/05

Approved

06/30/05

03/23/05

09/01/05

05/31/05

05/12/05

Est Comp

 100%

 100%

 100%

 100%

 96%

 0%

%Time

 78%

 100%

 19%

 57%

 11%

 0%

% Work 

OVER RUN

COMPLETED

OVER RUN

OVER RUN

 

 

Message

07-4J8504

07-4J8604

07-4K8204

07-4K7604

07-4K6304

07-1Y2714

Contract 

1498-0023-(   )

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

 

 

 

 

 

SWPPP

15745 KADOTA ST

1656 MCNELL ROAD

537 VISTA DE VENTURA

1184 NORTH OAK AVE.

2360 SHASTA WAY

1860 EASTMAN AVENUE STE 108

1525 RANCHO CONEJO
BLVD STE 102

1525 RANCHO CONEJO
BLVD., #102

1525 RANCHO CONEJO
BLVD., #102

1525 RANCHO CONEJO
BLVD. 102

1525 RANCHO CONEJO
BLVD., #102

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

SWPPP Accepted

03/28/05

Location
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07District

07-VEN-33-/11

07-VEN-34-6.3/17.7

07-VEN-101-12.8/14.2

07-VEN-101-22.0/24

07-VEN-101-32.7/0

07-VEN-101-33.5/0

Fed Aid

HA-23

HB1

HE11

HE13

HA-23

HA-23

Pgm Code
IN VENTURA COUNTY FROM VEN 33/101
JUNCTIONNORTHEAST TO VEN PM 11.0 VEN
33/150 INTERSECTION WHICH PROVIDES
ACCESS TO OJAIDIR'S EMER

IN VENTURA COUNTY IN OXNARD AND
CAMARILLO FROM RICE AVENUE TO DAWSON
DRIVE AND FROM 0.3 KM EAST OF
CAMARILLO OVERHEAD AND SEPARAT

IN VENTURA COUNTY IN CAMARILLO AT
VARIOUS LOCATIONS

IN VENTURA COUNTY IN OXNARD AND
VENTURA FROM ROUTE 232 TO MONTALVO
SPUR OVERHEAD

DIR.EMERGENCY FA CONTRACT IN VEN
COUNTY ADJ TO SOLIMAR OFFRAMP, 2M OF
NORTH OF VEN

IN VENTURA COUNTY, IN VENTURA-101
NORTH OFTHE CITY OF VENTURA, AT PM
33.5 JUST NORTHOF SOLIMAR OFF-RAMP
DIR'S EMERGENCY FORCE ACC

Description 

REMOVE & DISPOSE OF ALL SLIDE &
STORM DEBR

INSTALL METAL BEAM GUARD RAILS

RECONSTRUCT INTERCHANGE

WIDEN ROADWAY AND BRIDGES

TO REMOVE DEBRIS FROM THE RACK&INLET
DRAIN

CLEAR STORM DEBRIS BLOKING DRAINAGE
SYSTEM

Type Of Work
DAMAR CONSTRUCTION INC.

CHRISP COMPANY

SECURITY PAVING COMPANY INC.

M C M SECURITY PAVING J V

ALLIANCE CONSTRUCTION, INC.

BURNS-PACIFIC CONSTRUCTION,
INC.

Contractor

VENTURA, CA 93003

FREMONT, CA  94539

SUN VALLEY, CA 91353-1488

NORTH HIGHLANDS CA 95660

VENTURA, CA 93003

THOUSAND OAKS, CA 91360

 

 

 

(916)334-1221

 

 

DORRI, MIKE

BOBBA PRASAD

MALACALZA, GEORGE

BUHA, DRAGAN

TOUTOUNCHIAN, MOHAMMAD

DORRI, MIKE

Resident
Engineer

(805)480-4928

(805)375-9247

(805)375-9247

(805)375-9247

(805)375-9247

(805)375-9247

 $600,000

 $751,675

 $19,131,222

 $77,271,554

 $640,000

 $830,000

Bid + CCOs

 $220,714

 $6,700

 $18,568,816

 $48,452,879

 $159,688

 $680,043

Comp To  date

 $0

 $0

 $249,993

 $1,481,158

 $0

 $0

This Month
01/12/05

10/07/04

07/03/02

04/26/02

01/06/05

01/11/05

Awarded

01/12/05

10/19/04

07/19/02

05/02/02

01/06/05

01/11/05

Approved

03/30/05

07/17/05

06/30/05

08/24/06

03/20/05

04/15/05

Est Comp

 100%

 17%

 0%

 65%

 100%

 100%

%Time

 55%

 1%

 0%

 62%

 25%

 82%

% Work 

OVER RUN

SUSPENDED

PLANT EST
SATIS

 

OVER RUN

OVER RUN

Message

07-4K9404

07-200704

07-104954

07-0607U4

07-4K7904

07-4K8904

Contract 

  

ACST-P034-(003)

ACNH-P101-(996)

ACNH-Q101-(005)

  

  

  

PHG-P034-(003)

  

  

  

  

  

  

  

  

  

  

 

SWPPP

SWPPP

SWPPP

 

 

4773 ORTEGA STREET SUITE B

43650 OSGOOD ROAD

P.O. BOX 1489

P O BOX 620

537 VISTA DE VENTURA

505 E. THOUSAND OAKS BLVD.

1525 RANCHO CONEJO
BLVD. #102

1525 RANCHO CONEJO
BLVD., SUITE 102

1525 RANCHO CONEJO
BLVD. STE 102

1525 RANCHO CONEJO
BLVD., SUITE 102

1525 RANCHO CONEJO
BLVD., #103

1525 RANCHO CONEJO
BLVD., SUITE 102

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

SWPPP Accepted

Location
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07District

07-VEN-101-37.0/40.3

07-VEN-101-41.5/42.5

07-VEN-118-.5/10.8

07-VEN-118-2.2/16.2

07-VEN-118-11.2/16

07-VEN-118-18.4/32.6

Fed Aid

HA22

HA-23

HA22

HB1

HA22

HA23

Pgm Code
IN VENTURA COUNTY NEAR VENTURA FROM
0.3 KM NORTH OF PADRE JUAN CANYON
OVERCROSSING TO PUNTA GORDA
PEDESTRIAN UNDERCROSSING

IN VENTURA COUNTY, VENTURA 101 AT PM
41.5 TO PM 42.5, NORTH OF LA CONCHITA
DIR'S EMERGENCY F.A. CONTRACT

IN VENTURA COUNTY IN MOORPARK AND
OXNARD FROM 118 AND 126 SEPARATION TO
0.2 KM WEST OF ROUTE 34

IN VENTURA COUNTY IN AND NEAR
MOORPARK FROM ROUTE 232 TO 0.2 KM
EAST OF BUTTER CREEK ROAD

IN VENTURA COUNTY IN AND NEAR
MOORPARK FROM 0.5 KM EAST OF DONLON
ROAD TO 0.2 KM WEST OF BUTTER CREEK
ROAD

IN VENTURA COUNTY MAXIMIZE & PROTECT
EXISTDRNAGE, DIR'S EMERGENCY F.A.
CONTRACT

Description 

RESURFACE CONCRETE PAVEMENT

TO CLEAR MUD FLOWS THAT BLOCK THE
HWY

RESURFACE ASPHALT CONCRETE

INSTALL HIGH REFLECT TRAFFIC STRIPE

COLD PLANE ASPHALT CONCRETE

MAXIMIZE & PROTECT EXIST. DRANAGE
CAPACITY

Type Of Work
J MC LOUGHLIN ENGINEERING CO
INC

BLOIS CONSTRUCTION, INC.

SECURITY PAVING COMPANY, INC.

C & W CONSTRUCTION SPECIALTIES

SULLY MILLER CONTRACTING
COMPANY

D B GENERAL ENGINEERING AND
SITE DEVELOPMENT

Contractor

RANCHO CUCAMONGA CA 91730

OXNARD, CA 93030

SUN VALLEY, CA 91353-1489

VENTURA, CA  93003

ANAHEIM CA 92801

THOUSAND OAKS, CA  91362

(909)944-1037

 

 

 

(714)578-9600

 

IRA, ALFRED

TOUTOUCHIAN, MOHAMMAD

TOUTOUNCHIAN, MOHAMMAD

MALACALZA, GEORGE

SYLVAN, SCOTT

Resident
Engineer

(805)375-9247

(805)480-4928

(805)480-4928

(805)375-9247

 

(805)375-9247

 $2,479,100

 $1,000,000

 $2,115,397

 $582,484

 $1,069,550

 $2,752,000

Bid + CCOs

 $2,762,304

 $152,984

 $0

 $466,601

 $0

 $2,505,923

Comp To  date

 $66,026

 $11,653

 $0

 $110,306

 $0

 $1,412

This Month
07/27/04

01/20/05

03/25/05

09/17/04

03/30/05

11/12/03

Awarded

08/10/04

01/20/05

04/07/05

09/30/04

04/18/05

11/12/03

Approved

04/26/05

05/30/05

10/01/05

05/06/05

08/30/05

Est Comp

 100%

 100%

 0%

 66%

 0%

 100%

%Time

 99%

 15%

 0%

 80%

 0%

 91%

% Work 

 

OVER RUN

 

 

 

OVER RUN

Message

07-193004

07-4K8604

07-211104

07-201004

07-214404

07-4J8704

Contract 

ACNH-Q101-(076)

  

ACNH-P118-(056)

ACST-P118-(054)

ACNH-P118-(055)

  

  

  

  

PHG-P118-(054)

  

  

  

  

  

  

  

  

SWPPP

 

SWPPP

SWPPP

SWPPP

 

10722 ARROW ROUTE STE 716

3201 STURGIS ROAD

P.O. BOX 1489

2419 PALMA DRIVE

1100 E ORANGETHORPE AVENUE 20

2158 SCENICPARK STREET

1525 RANCHO CONEJO
BLVD., #102

1525 RANCHO CONEJO
BLVD., #102

1525 RANCHO CONEJO
BLVD., SUITE 103

1525 RANCHO CONEJO
BLVD., #102

1525 RANCHO CONEJO
BLVD. SUITE 102

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

SWPPP Accepted

Location
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07District

07-VEN-118-/2

07-VEN-126-13.5/26.5

07-VEN-126-23.9/31.9

07-VEN-150-15.0/23.9

07-VEN-150-17.0/34.4

07-VEN-150-27.0/31

Fed Aid

HA-23

HA-23

HB1

HA22

HA-23

HA-23

Pgm Code
VEN 118 FROM PM 0.0 (JUNCTION WITH
VEN-126SOUTHEAST TO PM 2.0 (EAST SIDE
OF SANTA CLARA RIVER BRIDGE #52-49)
DIR'S EMERGENCY F.A. 

AT VENTURA AT HAUN AND HOPPER CREEK
BRIDGEDIRECTOR'S ORDER EMERG. FA
CONTRACT

IN VENTURA COUNTY NEAR FILLMORE  FROM
2.4 KM EAST OF FILLMORE  RAILROAD
CROSSING TO NEWHALL  ORCHARD ROAD

IN VENTURA COUNTY IN AND NEAR OJAI
FROM LOMA DRIVE TO LION CANYON CREEK
BRIDGE

IN VENTURA COUNTY, VEN 150 AT COUNTRY
CLUBDRIVE PM 17.0 TO PM 34.4 BETWEEN
CITIES OFOJAI TO THE NORTH & SANTA
PAULA TO THE SOUTH, 

VEN-150 FROM PM 27.0 TO PM 31.0
BETWEEN THE CITIES OF OJAI AND SANTA
PAULA INSTALL A SOLDIER-PILE WALL &
DRAINAGE SYSDIR'S EMERGEN

Description 

PROTECT DAMAGE CONCRETE DRAINAGE
FACILITIE

CLEAR BOTH CHANNELS TO PREVENT
BLOCKAGE

INSTALL METAL BEAM GUARD RAIL

RESURFACE ASPHALT CONCRETE

CLEAR STORM DEBRIS&REPAIR DRAINAGE
SYSTEM

REBUILD A SECTION OF FAILED ROADWAY

Type Of Work
GRANITE CONSTRUCTION COMPANY

NYE NELSON, INC.

ALCORN FENCE COMPANY

FNF CONSTRUCTION, INC.

C.A. RASMUSSEN, INC.

UNION ENGINEERING COMPANY, INC

Contractor

WATSONVILLE, CA 95077

VENTURA, CA 93003

SUN VALLEY CA 91353

SIMI VALLEY, CA 93065-1800

VENTURA, CA 93002

 

 

(323)875-1342

(480)784-2910

 

 

DORRI, MIKE

TOUTOUNCHIAN, MOHAMMAD

TOUTOUNCHIAN, MOHAMMAD

IRA, ALFRED

DORRI, MIKE

TOUTOUNCHIAN, MOHAMMAD

Resident
Engineer

(805)480-4928

(805)480-4928

(805)480-4928

(805)375-9247

(805)480-4928

(805)480-4928

 $700,000

 $4,399,400

 $542,491

 $2,839,069

 $1,000,000

 $1,500,000

Bid + CCOs

 $339,678

 $2,432,232

 $400,596

 $2,731,301

 $283,039

 $107,431

Comp To  date

 $0

 $293,248

 $0

 $0

 $172,829

 $107,431

This Month
01/24/05

12/31/04

05/18/04

06/26/02

01/10/05

03/09/05

Awarded

01/24/05

12/31/04

05/26/04

07/11/02

01/10/05

03/11/05

Approved

03/09/05

05/15/05

04/04/05

01/14/08

06/15/05

05/10/05

Est Comp

 100%

 100%

 100%

 68%

 100%

 100%

%Time

 100%

 55%

 100%

 99%

 28%

 7%

% Work 

COMPLETED

OVER RUN

 

 

OVER RUN

OVER RUN

Message

07-4L0004

07-4K6404

07-4K0004

07-105484

07-4K8804

07-4L0604

Contract 

  

  

ACST-P126-(048)

ACST-P150-(018)

  

  

  

  

PHG-P126-(048)

  

  

  

  

  

  

  

  

  

 

 

SWPPP

 

 

 

P.O. BOX 50085

1860 EASTMAN AVE. #108

P O BOX 1249

2360 SHASTA WAY

P.O. BOX 1000

1525 RANCHO CONEJO
BLVD. #103

1525 RANCHO CONEJO
BLVD., #102

1625 RANCHO CONEJO
BLVD. #103

1525 RANCHO CONEJO
BLVD., SUITE 102

1525 RANCHO CONEJO
BLVD., SUITE 102

1525 RANCHO CONEJO
BLVD., SUITE 102

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

SWPPP Accepted

04/01/05

Location
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07District

 $28,405,472 $392,859,369 $805,880,336

07-VEN-150-32.6/33.9

07-VEN-150-/13.4

Fed Aid

HM1

HA23

Pgm Code
IN VENTURA COUNTY IN SANTA PAULA FROM
ROYAL OAK PLACE TO FILLMORE AND
WESTERN RAILROAD CROSSING

RE DEBRIS FROM VEN150 TO VEN33
DIRECTOR ORDER EMER. FA CONTRACT

Description 

COLD PLANE AND OVERLAY

CLEAR STORM DEBRIS FROM IN/OUTLETS
FLOWLNS

Type Of Work
SECURITY PAVING COMPANY INC

LARRY THOMPSON CONSTRUCTION CO

Contractor

SUN VALLEY CA 913531489

OJAI, CA 93023

(818)767-8418

 

DORRI, MIKE

Resident
Engineer

 

(805)480-4928

 $269,530

 $1,610,000

Bid + CCOs

 $0

 $709,645

Comp To  date

 $0

 $87,859

This Month
03/25/05

01/06/05

Awarded

04/07/05

01/06/05

Approved

07/01/05

04/29/05

Est Comp

 0%

 100%

%Time

 0%

 44%

% Work 

 

OVER RUN

Message

07-1Y4804

07-4K7804

Contract 

  

  

  

  

  

  

Totals: Work This Month: Completed to Date: Authorized Final Amt: 

SWPPP

 

P O BOX 1489

1656 MCNELL ROAD 1525 RANCHO CONEJO
BLVD., #102
THOUSAND OAKS, CA 91320

SWPPP Accepted

Location



07-4J0904

07-4L0804

07-4K6104

07-1X1404

07-4K7704

07-213704

07-208034

07-185604

07-206024

07-1Y7004

07-187504

07-1Y4004

07-1Y5904

07-4K9904

07-0510A4

07-023124

07-122004

07-4K8404

07-4L2604

07-4L1004

07-4K9504

07-4K9204

Contract

07-LA-1-25.4/25.6

07-LA-1-40.5/40.5

07-LA-1-40.7/51

07-LA-1-42.5/0

07-LA-1-44.1/46.5

07-LA-2-14.0/24

07-LA-2-15.7/22.9

07-LA-2-15.7/16.5

07-LA-2-17.8/82

07-LA-5-7.0/7

07-LA-5-15.2/15.3

07-LA-5-15.3/16.6

07-LA-5-16.3/56.3

07-LA-5-25.7/28.8

07-LA-5-28.1/28.6

07-LA-5-32.7/33.9

07-LA-5-39.4/45.6

07-LA-5-45.0/66

07-LA-5-46.5/50.3

07-LA-5-64.4/64.4

07-LA-5-65.4/65.8

07-LA-5-66.2/0

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
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07-4L0704

07-4L0904

07-1760U4

07-1Y0004

07-226204

07-206044

07-180504

07-180704

07-180204

07-1Y4404

07-4K2804

07-1069U4

07-008704

07-135104

07-4K9704

07-4H8704

07-4E2404

07-227104

07-125204

07-4L0504

07-4L0104

07-4K8104

Contract

07-LA-5-66.6/0

07-LA-5-74.5/0

07-LA-5-52.7/53.7

07-LA-5-/5.3

07-LA-5-/11.5

07-LA-5-/13.5

07-LA-10-2.2/3.3

07-LA-10-7.2/9.1

07-LA-10-13.0/14

07-LA-10-17.5/17.5

07-LA-10-20.5/31.3

07-LA-10-28.0/31.2

07-LA-10-30.8/31.3

07-LA-10-/S1

07-LA-14-24.7/43.5

07-LA-14-28.4/28.4

07-LA-14-35.3/0

07-LA-14-65.7/69

07-LA-14-54.5/60.7

07-LA-23-/9

07-LA-27-3.2/3.2

07-LA-27-/10.6

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
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07-207204

07-4K8704

07-4H4404

07-120974

07-1Y1004

07-4K6004

07-229504

07-0239A4

07-002534

07-1257U4

07-207304

07-1693C4

07-1693A4

07-4K8004

07-181604

07-002494

07-002964

07-1199U4

07-4J9804

07-148004

07-4A3104

07-101964

Contract

07-LA-39-16.9/39.9

07-LA-39-17.7/44.4

07-LA-47-.8/2

07-LA-57-/7.7

07-LA-57-/7.7

07-LA-60-6.9/14.2

07-LA-60-19.5/23.8

07-LA-60-21.8/22.3

07-LA-60-3.9/5.6

07-LA-60-22.4/25

07-LA-66-/2.6

07-LA-90-1.2/1

07-LA-90-1.0/1.8

07-LA-91-14.1/14.1

07-LA-91-14.0/20.7

07-LA-91-14.6/16.1

07-LA-91-16.6/17.3

07-LA-101-.4/.9

07-LA-101-4.0/4.4

07-LA-101-9.4/10.5

07-LA-101-11.1/23.3

07-LA-101-11.5/12

Cnty Rt Pm

8

8

8

8

9

9

9

9

9

9

10

10

10

10

10

10

11

11

11

11

11

11
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07-002594

07-002304

07-120754

07-0616A4

07-061664

07-4H3104

07-234304

07-168114

07-188204

07-187204

07-4K9604

07-066334

07-178704

07-1Y8304

07-4K8504

07-127254

07-4K0804

07-1Y2004

07-0533U4

07-4L0204

07-3N7104

07-1198U4

Contract

07-LA-101-13.2/14.9

07-LA-101-14.9/15.9

07-LA-101-17.1/25.4

07-LA-101-17.5/20

07-LA-101-20.0/23.3

07-LA-105-2.6/2.6

07-LA-110-8.6/15

07-LA-110-9.9/17.5

07-LA-110-18.2/19.6

07-LA-126-5.7/6.4

07-LA-126-/5.5

07-LA-134-3.5/3.8

07-LA-134-5.6/0

07-LA-138-25.0/30

07-LA-138-60.1/63.7

07-LA-138-60.2/61.6

07-LA-187-3.9/0

07-LA-210-6.5/30.8

07-LA-210-34.9/39.5

07-LA-213-2.0/2.2

07-LA-213-8.5/0

07-LA-405-21.3/26.4

Cnty Rt Pm

12

12

12

12

12

12

13

13

13

13

13

13

14

14

14

14

14

14

15

15

15

15
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07-1178U4

07-195904

07-201204

07-4K6204

07-4K9804

07-232414

07-4J94U4

07-040104

07-234904

07-4L2504

07-046024

07-4K9304

07-4K8304

07-194504

07-4J8504

07-4J8604

07-4K8204

07-4K7604

07-4K6304

07-1Y2714

07-4K9404

07-200704

Contract

07-LA-405-25.9/29.5

07-LA-405-29.5/32.2

07-LA-405-38.7/39.4

07-LA-405-42.8/42.9

07-LA-405-47.9/48.5

07-LA-405-/13

07-LA-605-4.9/5.1

07-LA-605-14.6/15.4

07-LA-710-6.8/9.1

07-LA-710-9.0/17.3

07-LA-710-22.9/23.2

07-VEN-1-/0

07-VEN-1-/11

07-VEN-1-/9.4

07-VEN-23-9.4/22.6

07-VEN-23-11.5/22.6

07-VEN-23-18.0/24

07-VEN-33-5.6/45

07-VEN-33-7.8/8

07-VEN-33-21.0/39

07-VEN-33-/11

07-VEN-34-6.3/17.7

Cnty Rt Pm

15

15

16

16

16

16

16

16

17

17

17

17

17

17

18

18

18

18

18

18

19

19
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07-104954

07-0607U4

07-4K7904

07-4K8904

07-4K8604

07-193004

07-211104

07-201004

07-214404

07-4J8704

07-4L0004

07-4K6404

07-4K0004

07-105484

07-4K8804

07-4L0604

07-1Y4804

07-4K7804

Contract

07-VEN-101-12.8/14.2

07-VEN-101-22.0/24

07-VEN-101-32.7/0

07-VEN-101-33.5/0

07-VEN-101-41.5/42.5

07-VEN-101-37.0/40.3

07-VEN-118-.5/10.8

07-VEN-118-2.2/16.2

07-VEN-118-11.2/16

07-VEN-118-18.4/32.6

07-VEN-118-/2

07-VEN-126-13.5/26.5

07-VEN-126-23.9/31.9

07-VEN-150-15.0/23.9

07-VEN-150-17.0/34.4

07-VEN-150-27.0/31

07-VEN-150-32.6/33.9

07-VEN-150-/13.4

Cnty Rt Pm

19

19

19

19

20

20

20

20

20

20

21

21

21

21

21

21

22

22
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07

District

 $14,248,058

Work Completed This Period

 Statement of Ongoing Contracts -Summary

07District

 $805,880,336  $392,859,369

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $61,276,499

 $521,607,847

 $91,694,612

 $102,103,700

 $29,197,679

 Bid + CCO

 $31,433,112

 $273,970,779

 $52,166,801

 $34,108,130

 $1,180,547

 Work Comp

District Total:

Work completed this Period:  $14,248,058

-I-

-F-

-S-

-SH-


	07

